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This extended abstract shares a firsthand narrative of a pilot project using a co-productive 
participatory approach led by a social enterprise to share roof runoff between different 
properties. Conceptually, the project was simple to formalize and initially received wide 
industry support. Facilitated by an ‘expert’ in the field and with start-up funding secured, the 
technical aspects of the initiative were potentially straight forward. Engagement with a 
community group to initiate a pilot project was also straight forward, entailing a conversation 
about growing plants on an allotment without a mains water connection and an enthusiasm to 
use roof runoff from nearby houses. However, in the co-production of the pilot invisible 
technical and organisational complexities were made visible. For example, land ownership 
and management issues meant that the actor-network concerned expanded to include a 
number of unanticipated organisations, applications and fees. The dynamics of these tensions 
are summarised, demonstrating that the interplay between the organisational and technical 
aspects resulted in difficulties in practice. Though not unresolvable, they significantly delayed 
the completion of the pilot, absorbed a substantial amount of energy from the actors involved 
and impeded the collection of empirical data through which to evaluate the project concept. 
 
 





Socio-technical approaches to urban water governance and management are recognised as 
key to transitioning the sector to a more resilient and sustainable future [1] [2]. Participatory 
methodologies are also increasing in profile in a sector that is moving beyond engagement 
methods such as consumer challenge groups and online surveys, to consider the role of 
wider citizen perspectives and service innovation within future water provision [3] [4]. There is 
room for top-down and bottom-up approaches, including social enterprise, in utility sectors as 
shown through the example of community energy initiatives [5]. Additionally, the rise of local 
food movements and urban agriculture [5], as well as the continuation of traditional allotment 
use, generates a growing demand for water that may need to be met through alternative 
water supply systems, particularly for the latter, which has experienced increases in mains 
water charges by local authorities (LA) in recent years. However, whilst bottom-up 
approaches to water infrastructure and services and in particular for decentralized systems 
such as rainwater harvesting, are visible in countries such as Mexico (project Isla Urbana) [6] 
[7] and India (project Aakash Ganga) [8], such initiatives are yet to emerge in the UK. 
Through the use of a firsthand narrative in relation to a pilot project for a rainwater-orientated 
participatory social enterprise (‘RainShare’), this paper aims to elucidate some of the potential 





To develop the conceptual stages of the runoff sharing enterprise and initiate the participative 
aspects, a pilot project was established (‘the pilot’), funded by a specialist social enterprise 
funding organisation. The pilot enabled experiential learning and co-creation to form the 
foundation of the enterprise from the very beginning. In the interests of anonymity regarding 
the community groups and organisations embedded in the pilot, generic descriptive names 
are utilized herein, rather than their actual names and names and locations are omitted from 
all Figures. In early 2015, conversations were held with several residents near and users of 




Fig. 1. The pilot project allotments, adjacent row of houses and Highways adopted 
footpath situated between the two 
The topic of conversation was water resources available to and used by the allotment holders 
(AH) to water their plants/crops (‘plants’). It transpired that there was no mains water on site; 
the option had been explored but was too expensive to install. Consequently, the AH were 
very water conscious and were already innovatively managing water by: (i) bringing it with 
them from home in watering cans; (ii) capturing and storing small amounts of runoff on site via 
tiny improvised catchment areas (<0.5m
3
) and containers; (iii) growing plants that required 
minimum watering between rainfall events: and (iv) occasionally pumping water from a water 
butt located at a nearby house through a hose to a water butt on site. Despite these 
interventions, the AH had a desire to improve their water availability to enable them to better 
cope with longer dry spells and increase the range of plants they could grow. Conversations 
turned to how a runoff sharing scheme could be developed based on the existing intervention 
outlined in (iv) above, but on a more permanent basis. This would potentially be able to 
provide both a source of non-potable water and also to reduce the discharge of roof runoff to 
the local sewer (to help maintain capacity/reduce risk of surcharge/flooding).  
 
After some further discussions and technical evaluation of the supply-demand balance of the 
site, it was decided to proceed with a pilot project to connect the downpipes from one of the 
houses adjacent to the allotments via some additional pipework to a storage tank (1m
3
) 
situated on the allotment site – essentially a rainwater harvesting (RWH) system distributed 
across two different properties. The main unknown risk identified oriented around a footpath 
running at the back of the houses and between them and the allotments (Figure 1). To enable 
the roof runoff to be conveyed most efficiently and automatically to the storage tank, a conduit 
with a small bore pipe required installation under the footpath. Consequently, its status as 
being Highways adopted or not became a primary concern for the pilot. This is discussed 
further in the Results and Discussion section.  
 
By following and reflecting on each stage of the pilot’s development, the conceptual and 
theoretically ideal process for sharing roof runoff was co-created and is illustrated in Figure 2. 
Through further reflexive observation in the form of a firsthand narrative (which thus reflects 
the author’s perspectives and biases), the next section describes and discusses how the 
theoretical process was made real and some of the obstacles it experienced along the way. 
  
To enable the organisational-institutional aspects to be further explored, an actor-network 
diagram was constructed (Figure 2) and a social network analysis (SNA) initiated (work in 
progress, therefore not covered in this extended abstract). 
 
3. RESULTS AND DISCUSSION 
 
Invisible technical and organisational complexities were made visible in the co-production of 
the pilot project and attempted expansion of the social enterprise to other urban agriculture 
projects, as well as other applications such as community RWH to provide watering water for 
green infrastructure. The temporal and spatial dynamics of these issues are described in 
detail in this section and are summarised in Table 1. Despite the landlord and residents of the 
‘contributor’ property being ready and willing, initially complications arose due to a complex 
land ownership and management structure relating to the land on which the allotments (the 
‘beneficiary’ property) are situated, as the main storage tank for the harvested rainwater was 
to be located on allotment land. The land ownership and management structure was being 
negotiated when the pilot commenced, but the implications of potential outcomes were not 
fully appreciated by the social enterprise or the community group at the time. The main issue 
was waiting for a decision to be made as to who could approve the installation of the tank on 
the allotment land.  
 
As the top-half of the actor-network shown in Figure 2 illustrates, the Land Owner and land 
management organisation (Community Trust) were not the same entity and in addition to this 
neither organisation managed the allotments (this was undertaken by the Allotment 
Association) – involvement of these organisations were unanticipated in the original feasibility 
assessment undertaken. Though some of the individuals concerned were involved with 
multiple organisations, they were not necessarily responsible for contract negotiation or 
decision making and therefore both communication and decisions took time to be exchanged 
and completed, respectively. Due to the uncertainty of the proposed pilot scheme being 
accepted or not by one or all of the organisations, but not wanting to see the pilot fail due to 
these complexities, it was decided to persevere and delay installation of the distributed RWH 
system until they were resolved.  
 
 
Fig. 2. Flowchart summarising the conceptual project selection process and the actor-
network associated with the roof runoff sharing pilot project 
Whilst waiting for the land ownership and management complexities to be resolved, attention 
turned to the status of the narrow footpath mentioned in the previous section and shown in 
Figure 1. The need for installation of a small conduit beneath the footpath necessitated 
establishing whether or not it was Highways adopted and therefore effectively the property of 
the Local Authority. Submission of an enquiry to the Land Charges team at the LA confirmed 
it was adopted and as the lower half of the actor-network in Figure 2 shows, the number of 
  
organisations involved in the pilot increased further. This was primarily due to the requirement 
of the New Roads and Street Works Act (1991), which required submitting a Section 50 
licence application to conduct work. Additionally, contractors working on Highways adopted 
roads or paths need to be streetworks accredited and have a Street Works Qualification 
Register (SWQR) card for both the operative(s) and the supervisor, which must be included in 
the Section 50 application. Time was spent searching for a SWQR accredited contractor that 
would accept such a small contract and eventually one was appointed. Negotiations were 
made with the contractor regarding the cost of the conduit installation, as a limited budget was 
available and therefore financial issues had to be regularly monitored. The contractor began 
to liaise with the main RWH system contractor, the residents of the contributor property and 
the LA regarding the Section 50 licence application.  
 
Table 1. Timeline of activity relating to issue resolution for the pilot project 
Timing Activity Timing Activity 
Apr 2015 Initial discussions Dec 2015 Received missing form 
May Assessments & engagement Jan 2016 Search for contractor 
July Actor/footpath issues Feb Contractor appointed 
Aug Land negotiations finalised Mar Notice of additional fees 
Sept Footpath confirmed as Highways Apr Fee issue resolved 
Nov S50 forms received – 1 missing June Full installation completed  
 
The LA declared that an expensive Temporary Traffic Regulation Notice (TTRN) would be 
required to close the footpath, despite it being a dead end and located on a spur of a crescent 
by some bollards that effectively made it a no through road. After assistance from a local 
councillor and the contractor, total fees were negotiated to a level that meant the installation 
could go ahead. During mid-June 2016 the installation of extra piping, water butts, diverter 
valves, the under footpath duct, intermediate bulk container (IBC – main storage tank) took 
place, much to the delight of all involved. Consequently, from initiation to implementation took 
just over a year. The co-creative relationship between the community and social enterprise 
has undoubtedly benefitted from collaborative resolution of the issues and invaluable 
experiential learning gained. However, the extended timescale has delayed the collection and 
evaluation of performance data. Consequently, demonstrating the concept of runoff sharing to 




Co-production between a social enterprise and community group of an innovative initiative to 
share roof runoff demonstrated complex dynamics, which were explored using an actor-
network approach. The interplay between the organisational and technical aspects resulted in 
difficulties in practice, which although not unresolvable, delayed significantly the completion of 
the pilot project and the growth of the enterprise. Such difficulties included high fees and 
delays resulting from land ownership complexities and local authority processes, as well as 
impeded project evaluation. Further research work will expand the SNA, undertake a project 
evaluation (performance and practice – data on usage and narratives on if and how allotment 
holder’s activities have changed) and exchange insights with other international community-
based water projects. 
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